

SA 18628
COPY 1 OF 1

SECRET

14 August 1957

CMCC Doc. No. 151X5.672
Copy 1 of 2
Page 1 of 1

Dear Dick:

During Burt's absence on vacation, I am taking the liberty of forwarding to you the enclosed eight copies of Monthly Progress Letter No. 23, covering the work performed on System No. 3 during the period extending from 4 June to 4 August 1957.

Sincerely,



Bob

Enclosures:

CMCC Doc. No. 163X5.46
Copies 1-8 of 12

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
CLASS. CHANGED FOR TS, S, C
DECLASSIFIED ON 2011
DATE 8/12/81 BY SP-6 197189

"This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law."

SECRET

SECRET

Monthly Progress Letter No. 23

Contract No. A-101

System 3

4 June to 4 August 1957

CMCC Document No. 163X5.46

Copy / of 12 Copies

RECEIVED
NO. 163X5.46
16 JUN 1957
CMCC, ONTARIO, CANADA
NEXT DELIVERY DATE 2011
AUTH. 111/100
DATE 8/12/91 REVIEWER 0371/05

(This document contains a total of 2 sheets
including this title sheet.)

SECRET

SECRET

1. General

During the interval covered by this progress letter, the System 3 development effort was terminated, and the major activity was directed toward the production of additional systems.

2. Production Status

- a. Twelve systems, two test sets, and thirty-four alternate second local-oscillator assemblies were delivered during this report interval. One additional system is ready for shipment 7 August, and two additional systems are undergoing final test. Production is planned at the rate of three systems every two weeks.
- b. Seventeen alternate second local-oscillator assemblies are undergoing final tests and the production of thirty-four additional assemblies will be completed shortly. All of these assemblies are scheduled to be completed during the month of September.
- c. Two additional test sets are being tested and are expected to be ready for shipment 12 August and 8 September, respectively.

3. System Improvements

Development effort to improve the method of gating the r-f amplifier was terminated because the development phase of the program ended on 21 July 1957. For this reason, the method currently used will not be changed.

4. Planning

During the next report interval, the total program effort will be directed toward completing production of additional systems.

SECRET